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Deploying Agencies 

Release – OAG (302), PUC (473), SORM (479), TREC (329) 
Release for Onboarding module – CPA (Go Live: 01/29/20) 

1 Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

2 Key Risks/Issues 

• None

3 Items for Management Attention 

• None

4 Key Activities Next 30 Days 

• Continue Conference Room Pilot sessions (CRP)
• Building Reports
• Prepare scripts for UAT
• Provide agencies early access to Test environment

----------------------------------------------------------------------------------
• CPA – Onboarding:

o Deployment Support

5 Critical Path On Track 

• Project Mgmt 55% Complete (08/05/19 – 05/29/20) 
• Analysis 100% Complete (08/05/19 – 12/10/19) 
• Configuration 100% Complete (11/11/19 – 01/03/20) 
• Design 100% Complete (11/18/19 – 02/17/20) 

• Build 28% Complete (02/03/20 – 03/27/20) 
• Conversion N/A  N/A 
• Test 0% Complete (03/23/20 – 05/08/20) 
• Train N/A Complete N/A 
• Deploy 0% Complete (05/04/20 – 05/28/20) 
• Support 0% Complete (05/28/20 – 07/16/20) 
• Overall Project 60% Complete (08/05/19 – 07/16/20) 

6 Project Management On Track 

Start: 08/05/19 End: 05/29/20 Complete: 55% Target: 55% 

Key Activities/Accomplishments: 
• Conducting weekly status meetings.

7 Analysis Complete 

Start: 08/05/19   End: 12/10/19    Complete:  100%   Target: 100% 

Key Activities/Accomplishments: 
• N/A

8 Configuration Complete 

Start: 11/11/19 End: 01/03/20 Complete: 100% Target: 100% 

Key Activities/Accomplishments: 
• N/A

9 Design Complete 

Start: 11/18/19 End: 02/17/20 Complete: 100% Target: 100% 

Key Activities/Accomplishments: 
• N/A
• Technical Design Documents are in progress.
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10 Build On Track 

Start: 02/03/20 End: 03/27/20 Complete: 28% Target: 28% 

Key Activities/Accomplishments: 
• Building Reports

11 Conversion Not Applicable 

Start: N/A End: N/A Complete: N/A Target: N/A 

12 Test Not Started 

Start: 03/23/20 End: 05/08/20 Complete: 0% Target: 0% 

Key Activities/Accomplishments: 
• N/A

13 Train Not Applicable 

Start: N/A End: N/A Complete: N/A Target: N/A 

14 Deploy Not Started 

Start: 05/04/20 End: 05/28/20 Complete: 0% Target: 0% 

Key Activities/Accomplishments: 
• N/A

15 Post Production Support Not Started 

Start: 05/28/20 End: 07/16/20 Complete: 0%  Target: 0% 

Key Activities/Accomplishments: 
• N/A
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